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To: Timothy Drex ler cc: wlocke, Tmatt ison, Tom C Richardson 
Subject: St. Regis : Proposed Schedu le and Act ivit ies fo r Risk Assessment 

Work Pl ans 

Thi s emai l is in response to our telephone conversation this morning 
regardi ng the development of the human health and ecological risk 
assessment work plans for the St . Regi s Paper Company Site. In 
anticipation of an order to be issued by EPA next spring to conduct field 
work and complete the risk assessments, International Paper proposes to 
work coop eratively with EPA to develop work plans as outlined by the 
schedu le of activities below . This schedule is designed to achieve the key 
p roject milestone of initiating field work at the beginning of the 2004 
fie l d seas on (mid- May) , while addressing EPA ' s request for a January 
progres s s ubmittal . 

First , to faci l itate the risk assessment and field planning process , we 
propose a serie~ of biweekly technical conference calls , beginning the week 
of January 12 , 2004 , between IP ' s and EPA ' s technical teams . The purpose 
of t hese calls would be to exchange information regarding the site , 
coordinate resources , and discuss technical scoping issues for the risk 
assessments (for example , appropriate terrestrial measurement assessment 
endpoints , recently pub l ished information on dioxin exposure and 
dose - resp onse issues). 

January 30 , 2004 : Submittal of Comprehensive Data Summary Tables 
The dat a summary tables will summar i ze - for e c h at ix and :na yte group 
- the number of existing samples , detections, non - detects , and exceedances 
of human and ecological screening benchma ks . This date will also be the 
target for fina izing the fish tissue data set from the 2001 
investigations. 

February 13 , 2004 : Submittal of Revised Draft Conceptual Site Models 
\CSMs) , Risk Assessment Scopes of Work , & Data Gaps Analysis 

As we di scussed ·~ Chicago on November 20 , this wi I l i Re y include 
separ ate CSMs for the former City Dump and former Wood Treating Facility . 
Key risk assessment scoping information (e . g ., exposure scenarios , chemica l 
toxicity and bioavailability information , site - specific assessment 
approaches) will be specified . Data gaps will be identified based on the 
CSMs and the risk assessment scopes of work . 

~4areA ~7 1 2004. Submittal of Draft Field Sampling Plan and Qualit 
Assurance Contra Plan for Summer 200 4 Field Sampli~g and 
~hese documents will provide detailed plans for addressing 
identified during risk assessment scoping . Submittal date is contingent on 
receiving EPA approval of the February 13 submittal by March 13. 

~' 2004: Final EPA & Stakeholder Approval of Risk Assessment Work 
Plans , FSP, & QAPP -;;\ UA:O 
~~--~~~6~o~o~+: Initiation of Field Work Pending Approvals and Weather 
Con i lons 
International Paper will need two full weeks to mobilize for the field 
work . Schedule is contingent on final EPA approval of work plans on or 
before April 30 , 2004 . 

As you are aware , time is of the essence for meeting this aggressive 
schedule . Accordingly , we request EPA ' s response to this proposal by 
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Wednesday , December 10 . We also look forward to receipt of the EPA I Tetra 
Tech technical support document for the CSM and the ecological screening 
document . Both of those documents will be very useful in the timely 
completion of the tasks outlined above . 

Please call me if you have any questions . 

Tom Ross 
Manager , Environmental Remediation 
International Paper Company 
6400 Poplar Ave . 
Memphis , TN 38197 
Tel : 901 419- 3899 
Fax : 901 419- 3962 
email : tom . ross@ipaper . com 
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